

Conwy Local Development Plan (LDP)
 Supplementary Planning Guidance (SPG) Adoption Timetable
 10 August 2015



SPG TO BE PREPARED	CURRENT STATUS	NEXT STAGE	ADOPTION & IMPLEMENTATION DATE	Presentation to Planning Committee (all dates subject to confirmation)
LDP01 - Householder Design Guide	Adopted February 2014		Adopted February 2014	
LDP02 - Parking Standards	Adopted February 2014		Adopted February 2014	
LDP03 - Shop Front Security Design Guide	Adopted February 2014		Adopted February 2014	
LDP04 - Planning Obligations	Adopted July 2014		Adopted July 2014	
LDP05 - Biodiversity in Planning	Adopted November 2014		Adopted November 2014	
LDP06 - Welsh Language and Culture	Adopted November 2014		Adopted November 2014	
LDP08 - Buildings and Structure of Local Importance	Adopted February 2014		Adopted February 2014	
LPD09 – Design	Adopted July 2015		Adopted July 2015	
LPD10 - Colwyn Bay Master Plan	The SPG has been subject to Scrutiny/Cabinet approval to subject the SPG to full Consultation. Full public consultation has now been carried out for a period of 6 weeks. Focussed changes have been proposed as a result of the representations received, which will be subject to Scrutiny Cabinet approval. Due to the changes to the Colwyn Bay Master Plan and the requirement to further make connections to Policy, a further round of public consultation will be undertaken.	Review process following NLP report		
LDP11 - Windfarms - Landscape Sensitivity and Capacity	Adopted November 2014		Adopted November 2014	
LDP12 - Rural Conversions	Adopted November 2014		Adopted November 2014	
LDP13 - Affordable Housing	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 02.11.15 – 11.12.15	Adoption: RRG 27.01.16 Cabinet 09.02.16	March 2016
LDP14 - Conservation Areas	Adopted July 2015		Adopted July 2015	

Conwy Local Development Plan (LDP)
 Supplementary Planning Guidance (SPG) Adoption Timetable
 10 August 2015

SPG TO BE PREPARED	CURRENT STATUS	NEXT STAGE	ADOPTION & IMPLEMENTATION DATE	Presentation to Planning Committee (all dates subject to confirmation)
LDP15 - Llandudno Conservation Area Management Plan	Adopted March 2015		Adopted March 2015	
LDP16 - Conwy Conservation Area Management Plan	Adopted July 2015		Adopted July 2015	
LDP17 - On-Shore Wind Turbine Development	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Present to Scrutiny/Cabinet with the recommendation to go out for consultation. Approved by Cabinet 6 weeks consultations	Adopt: RRG 29.10.15 Cabinet 10.11.15	December 2015
LDP18 – Landscape, Access and Design	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 16.11.15 – 25.12.15	Adopt: RRG 24.02.16 Cabinet 08.03.16	April 2016
LDP19 – Tourism Development	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Present to Scrutiny/Cabinet with the recommendation to go out for consultation. Approved by Cabinet 6 weeks consultations	Adoption: RRG 29.10.15 Cabinet 10.11.15	December 2015
LDP20 - Self Contained Flats	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 25.01.16 – 04.03.16	Adopt: RRG 28.04.16 Cabinet 10.05.16	June 2016
LDP21 - New Office and Industrial Development on Non-allocated Sites (EMP/3)	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 25.01.16 – 04.03.16	Adopt: RRG 28.04.16 Cabinet 10.05.16	June 2016
LDP22 - Community Facilities	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 14.09.15 – 22.10.15	Adopt: RRG 03.12.15 Cabinet 15.12.15	January 2016
LDP23 - Change of use within town and neighbourhood centres	Adopted May 2015		Adopted May 2015	
LDP24 – Renewable Energy	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 04.01.16 – 13.02.16	Adopt: RRG 28.04.16 Cabinet 10.05.16	June 2016
LDP25 - Enabling Development	Adopted March 2015		Adopted March 2015	
LDP26 - Remaining Conservation Area Management Plans	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: To be confirmed	Adopt: RRG 13.01.16 Cabinet 26.01.16	February 2016
LDP27 – Coastal Flood Risk Protocol	Adopted July 2015		Adopt July 2015	
LDP28 – Abergele SE Development Brief	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Present to Scrutiny/Cabinet with the recommendation to go out for consultation. Approved by Cabinet 6 weeks consultations	Adopt: RRG 29.10.15 Cabinet 10.11.15	December 2015

Conwy Local Development Plan (LDP)
 Supplementary Planning Guidance (SPG) Adoption Timetable
 10 August 2015

SPG TO BE PREPARED	CURRENT STATUS	NEXT STAGE	ADOPTION & IMPLEMENTATION DATE	Presentation to Planning Committee (all dates subject to confirmation)
LDP29 – Esgyryn Development Brief	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: To be confirmed	Adopt: RRG 11.11.15 Cabinet 24.11.15	December 2015
LDP30 – Bryn Hyfryd Development Brief	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 02.11.15 – 11.12.15	Adopt: RRG 27.01.16 Cabinet 09.02.16	March 2016
LDP31 – Top Llan Road Development Brief	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 16.11.15 – 25.12.15	Adopt: RRG 24.02.16 Cabinet 08.03.16	April 2015
LDP32 – Cerrigydrudion Development Brief	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: To be confirmed	Adopt: RRG 13.01.16 Communities 21.01.16 Cabinet 26.01.16	February 2016
LDP33 – Dinarth Hall Farm Development Brief	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Present to Scrutiny/Cabinet with the recommendation to go out for consultation. Approved by Cabinet 6 weeks consultations	Adopt: RRG 01.10.15 Cabinet 13.10.15	November 2015
LDP34 – Waste Storage in New Development	The SPG has no current planning status. The SPG is to be prepared prior to presentation to Scrutiny/Cabinet with the recommendation to go out for 6 weeks consultation.	Consult: 14.09.15 – 22.10.15	Adopt: RRG 03.12.15 Cabinet 15.12.15	February 2016